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Mr. Sam Chummar 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Mr. Chummar: 

Re: Monthly Progress Report - August 2010 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 46 for the period of August 1, 2010 through August 31, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jermifer L. Quigley, P.E. 

LKC/cr/5/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic oidy 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 46 
August 1,2010 to August 31,2010 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational 
Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent 
Decree), which became effective February 22, 2005. 

1. Work Performed 

• Initiated design of base map showing all Phase IIR1 and Supplemental Phase II RI sample 
locations and relevant Site features 

• Initiated development of draft RI Report 

2. Data Received 

• Portions of the data from the Phase II RI sampling activities conducted in 
January/February 2010 have been received and are currently undergoing quality 
assurance/quality control validation. The data will be tabulated and provided in future 
progress reports once this process is complete. 

• Portions of the data from the Supplemental Phase II RI sampling activities conducted in 
May/June 2010 have been received and are undergoing quality assurance/quality control 
validation. The data will be tabulated and provided in future progress reports once this 
process is complete. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• A memorandum is currently under development to document revisions to the scope of 
work for the former Mill Buildings, Area 3A, and Area 3B. The changes included revisions 
to soil boring locations due to unforeseen field conditions encountered during the 
May/Jime 2010 investigation. 

4. Problems Encountered and Planned Resolution 

• None 
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5. Work Anticipated During the Next Reporting Period 

• Submittal of the memorandum entitled Summary of Modifications to Proposed Soil Boring 
Locations, Supplemental Phase IIR1 Activities, to the U.S. EPA 

• Continue quality assurance/ quality control validation of January/February 2010 and 
May/June 2010 laboratory analytical data as it is received 

• Continue work on Area 3A Phase 11 RI Data Report as Synthetic Precipitation Leaching 
Procedure (SPLP) metals data specific to Area 3A is received 

• Continue work on Rl Report 
• Completion of appropriate characterization and disposal of remaining solid IDW 

6. Anticipated Development with Work during the Next Period 

• Continue discussions with U.S. EPA and the City of Plainwell regarding the City's proposed 
use of the Area 3A portion of the Site for a new public safety complex 

7. Other Relevant Information 

• None 
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